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The Library Department serves a population of over 1.3 million residents of the City of San Diego.
Creating and maintaining facilities that are valued for their accessibility, comfort, and beauty is a high
priority of the Department. The Capital Improvements Program plays an important role in providing
new facilities and addressing the capital needs of existing facilities. The Library System includes the
Central Library and 35 branch libraries. 

2015 CIP Accomplishments

In Fiscal Year 2015, the Library Department made progress on the following projects:

Mission Hills - Hillcrest Branch Library

The new 15,000 square-foot facility will be located at the southwest corner of Washington and Front
streets. The project is currently in the design phase, and a Request for Proposal for Design Builders
is in process. 

San Ysidro Branch Library
This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. The new
San Ysidro Branch Library project is in the land acquisition phase. $3.0 million in additional bond
funding was received for this project in Fiscal Year 2015.

Skyline Hills Branch Library
This project provides for a new 15,000 square-foot library.  The new Skyline Hills Branch Library is
located at 7844 Paradise Valley Road on a 3.6 acre lot.  As of December 2014, design was 60%
complete, and ground breaking is projected to occur in the summer of 2015.

2016 CIP Goals

The Library Department is looking forward to Fiscal Year 2016 with the following goals: 

Skyline Hills Branch Library
Construction is anticipated to begin in the summer of 2015, and be completed in the fall of 2017.  The
project budget is $13.8 million.  The project consists of construction of a single-story 15,000 square
foot library and demolition of the existing 4,400 square foot library. The facility includes reading
areas, a community room, computer rooms, staff offices/support area, and public art.

Mission Hills - Hillcrest Branch Library
Construction of the Mission Hills–Hillcrest Branch Library is anticipated to begin in the summer of
2017. The project is currently in the design phase with construction completion planned for Fiscal
Year 2018 pending full funding.  The project budget is $17.8 million.
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Library: Capital Improvement Projects 

Project
Prior

Fiscal Years
FY2016

Proposed
Future

Fiscal Years Project Total

Balboa Branch Library / S00808 $ 746,907 $ - $ (250,000) $ 496,907
Kensington/Normal Heights Library / S00795 25,000 75,000 2,246,530 2,346,530
Library Collection Conversion to RFID / S12000 700,000 - - 700,000
Mission Hills-Hillcrest Library / S13022 5,777,523 70,000 12,000,000 17,847,523
North Park Library / S00798 700,816 - 13,352,782 14,053,598
Ocean Beach Branch Library / S00806 146,500 - 7,864,860 8,011,360
Otay East Branch Library / S10025 - - - -
Pacific Highlands Ranch Branch Library / S14023 3,666,000 - 15,658,000 19,324,000
Paradise Hills Library / S00810 73,085 - 8,866,448 8,939,533
Rancho Bernardo Library / S00812 37,018 - 3,467,682 3,504,700
San Carlos Branch Library / S00800 998,195 140,000 19,459,805 20,598,000
San Diego New Central Library / S00799 187,351,076 - - 187,351,076
San Ysidro Branch Library / S00802 1,301,000 - 10,885,000 12,186,000
Scripps Miramar Ranch Library / S00811 35,600 - 1,090,400 1,126,000
Skyline Hills Library / S00692 12,254,252 - 1,500,000 13,754,252
Tierrasanta Library Expansion / S15011 310,000 170,000 295,000 775,000

Library Total $ 214,122,972 $ 455,000 $ 96,436,507 $ 311,014,479



 Page Intentionally Left Blank



Library

- 153 - City of San Diego
Fiscal Year 2016 Proposed Budget

Balboa Branch Library / S00808 Bldg - Libraries

Description: This project provides for a new 15,000 square-foot branch library on the current site to replace
the existing facility at 4255 Mount Abernathy.  This project is part of the 21st Century Library System/Library
Department Facility Improvements Program.
Justification: The existing undersized facility has no meeting room, computer lab, nor adequate seating to
provide adequate library services to the community. 
Operating Budget Impact: Operational costs for the project will be determined once funding is identified
and a new project is created.
Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa
Community Plan and is in conformance with the City's General Plan.

Schedule: The original schematic design began in Fiscal Year 2003 and was completed in Fiscal Year 2006;
however, due to higher than anticipated total project cost this project will be requested to be abandoned and
closed. Once funds are indentified a new project will be created. The scope, cost, and schedule (including con-
struction) will be revised once a new schematic design is developed, approved by the community, and funding
is identified.
Summary of Project Changes: $250,000 is anticipated to be tranferred to CIP S15028, Olive Grove Com-
munity Park ADA Improvements, via a City Council Action in Fiscal Year 2015.This project is anticipated to
be abandoned and closed in Fiscal Year 2015.

Bldg - Libraries

Council District: 6 Priority Score: 62
Community Plan: Clairemont Mesa Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2010 - 2016 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Clairemont Mesa - Urban Comm 400129 $ 65,000 $ 450,000 $ - $ (250,000) $ - $ - $ - $ - $ - $ - $ 265,000

Library System Improvement Fund 200209 197,289 34,618 - - - - - - - - 231,907

Total $ 262,289 $ 484,618 $ - $ (250,000) $ - $ - $ - $ - $ - $ - $ 496,907
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Kensington/Normal Heights Library / S00795 Bldg - Libraries

Description: This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams
Avenue.  This project will benefit the Kensington/Normal Heights residents.
Justification: The expansion is to provide adequate library services to the community.  The Kensington/Nor-
mal Heights Branch Library is the smallest branch in the Library System. The community has expressed a
desire for the library to remain at the same location.
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Kensington-Tal-
madge (Mid-City) Community Plan and is in conformance with the City's General Plan.
Schedule: Preliminary design and site studies were performed in Fiscal Years 2002 through 2005. The esti-
mated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding
is identified.  Preliminary design is scheduled to resume in Fiscal Year 2016.
Summary of Project Changes: DIF funding in the amount of $75,000 will be allocated to his project in
Fiscal Year 2016. Project schedule has been updated.

Council District: 9 Priority Score: 49
Community Plan: Kensington - Talmadge (Mid-City) Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Gilbert, Stephanie
Duration: 2004 - 2017 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

CIP Contributions from General Fund 400265 $ 14,644 $ 356 $ - $ - $ - $ - $ - $ - $ - $ - $ 15,000

Infrastructure Imp Fund 400184 10,000 - - - - - - - - - 10,000

Mid City Urban Comm 400114 - - 75,000 - - - - - - - 75,000

Unidentified Funding 9999 - - - - - - - - - 2,246,530 2,246,530

Total $ 24,644 $ 356 $ 75,000 $ - $ - $ - $ - $ - $ - $ 2,246,530 $ 2,346,530
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Library Collection Conversion to RFID / S12000 Bldg - Libraries

Description: This project provides for re-labeling all library materials with Radio Frequency Identification
(RFID) tags, purchasing self-checks and security gates that will detect the RFID tags/signals, and where cost
effective, modify existing equipment to detect the RFID tag/signal.
Justification: All library materials that are checked out to the public are currently labeled with barcodes.
RFID technology offers enhanced security, ergonomic benefits, and lends itself better to automation and self-
service in libraries; all critical considerations for the Library. Barcodes were once the industry standard for
labeling items; however, libraries are increasingly adding RFID tags/signals. Increased efficiency and better
customer service are primary reasons for adopting RFID technology. RFID increases the speed of circulation as
multiple items can be checked out/checked in simultaneously, rather than one-by-one as in barcode technology.
Hand-held RFID readers can also assist staff in the stacks allowing for faster processing of holds, weeding the
collection, and performing materials inventory tasks. RFID technology coupled with materials handling sys-
tems enhances the speed with which items are back on the shelf and available for check-out.

Operating Budget Impact: None. 
Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.
Schedule: There are no design and construction schedules associated with this project. Phase 1 involved the
conversion of the Central Library and Centralized Services which was completed in Fiscal Year 2013. Phase 2
will involve the conversion of the Branch Library collection, which began in Fiscal Year 2015 and is antici-
pated to be completed in Fiscal Year 2017.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2016.

Council District: Citywide Priority Score: 46
Community Plan: Citywide Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Gage-Norquist, Robyn
Duration: 2012 - 2017 619-236-5803
Improv Type: Replacement rgage@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Grant Fund - State 600001 $ 405,328 $ 294,672 $ - $ - $ - $ - $ - $ - $ - $ - $ 700,000

Total $ 405,328 $ 294,672 $ - $ - $ - $ - $ - $ - $ - $ - $ 700,000
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Mission Hills-Hillcrest Library / S13022 Bldg - Libraries

Description: This project provides for a 15,000 square-foot library at a site adjacent to the Florence Elemen-
tary School, on a block bounded by Front Street, Washington Street, Albatross Street, and University Avenue.
This project will serve the Mission Hills and Hillcrest neighborhoods and is part of the 21st Century Library
System/Library Department Facility Improvements Program.
Justification: The existing facility has no meeting room, computer lab, nor adequate seating and collection
space to provide adequate library services to the community.
Operating Budget Impact: The personnel increase in Fiscal Year 2018 reflects the staffing necessary to
meet the standard set in the Branch Facilities Report approved by City Council (R-296900). The non-personnel
increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: The project is consistent with the Uptown Community
Plan for promoting a high level of library services, but will require a technical amendment to re-designate the
site from Commercial-Mixed use to Institutional-Library. This will be included during the Uptown Community
Plan Update process.
Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Land acquisition was com-
pleted in Fiscal Year 2004 and design work began in Fiscal Year 2006. Design will continue in Fiscal Year
2016. A Request for Proposals for Design/Builders is planned for Fiscal Year 2016. Construction completion is
planned for Fiscal Year 2018 pending full funding.
Summary of Project Changes: DIF funding in the amount of $70,00 will be allocated to this project in Fis-
cal Year 2016.  An additional $2.0 million of Infrastructure Bond funding is anticipated to be allocated to this
project in Fiscal Year 2015.

Council District: 3 Priority Score: 62
Community Plan: Uptown Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Meinhardt, Cynthia
Duration: 2013 - 2018 619-533-5259
Improv Type: New cmeinhardt@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Deferred Maintenance Revenue 2012A-Project 400848 $ 327,681 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 327,681

Infrastructure Bond Financing 9301 - - - 2,000,000 - - - - - - 2,000,000

Library System Improvement Fund 200209 - 192,767 - - - - - - - - 192,767

PFFA Lease Revenue Refunding Bonds 2013A - Project 400853 757 3,671,562 - - - - - - - - 3,672,319

Donations 9700 - - - - 10,000,000 - - - - - 10,000,000

Uptown Urban Comm 400121 112,162 1,472,594 70,000 - - - - - - - 1,654,756

Total $ 440,600 $ 5,336,923 $ 70,000 $ 2,000,000 $ 10,000,000 $ - $ - $ - $ - $ - $ 17,847,523

Operating Budget Impact

Department - Fund FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Library - GENERAL FUND
FTEs 0.00 0.00 1.55 1.55 1.55

Total Impact $ - $ - $ 242,236 $ 249,192 $ 252,655
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North Park Library / S00798 Bldg - Libraries

Description: This project provides for land acquisition, planning, design, and construction of a new 25,000
square-foot library to replace the existing facility at 3795 31st Street. This project is part of the 21st Century
Library System/Library Department Facility Improvements Program. 
Justification: The existing facility does not have a computer lab or additional seating. A collection space
would enhance service to the community. 
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Greater North Park
Community Plan and is in conformance with the City's General Plan.
Schedule: Preliminary studies and community meetings were completed in Fiscal Year 2004. This project is
on hold. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost,
and schedule (including construction) will be revised once funding is identified.
Summary of Project Changes: No significant changes are expected for Fiscal Year 2016.

Council District: 3 Priority Score: 49
Community Plan: Greater North Park Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 1992 - 2018 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Library System Improvement Fund 200209 $ - $ 450,816 $ - $ - $ - $ - $ - $ - $ - $ - $ 450,816

Park North-East - Park Dev Fd 400110 227,933 22,067 - - - - - - - - 250,000

Unidentified Funding 9999 - - - - - - - - - 13,352,782 13,352,782

Total $ 227,933 $ 472,882 $ - $ - $ - $ - $ - $ - $ - $ 13,352,782 $ 14,053,598
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Ocean Beach Branch Library / S00806 Bldg - Libraries

Description: This project provides for a 15,000 square-foot library using the current site and adjacent prop-
erty to serve the Ocean Beach community.  This project is part of the 21st Century Library System/Library
Department Facility Improvements Program.
Justification: The existing facility was originally built in 1927 and has no meeting room, computer lab, nor
adequate seating and collection space to provide adequate library services to the community.
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed when funding is identified and
the new project is created.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Com-
munity Plan and is in conformance with the City's General Plan.
Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Property acquisition and
design were completed in Fiscal Year 2005. Revision of the design documents is in progress. The project cost
and schedule were initially developed in Fiscal Year 2002; however, the scope, cost, and schedule (including
construction) will be revised once funding is identified.
Summary of Project Changes: Total project cost has been updated and increased by $7.9 million.

Council District: 2 Priority Score: 62
Community Plan: Ocean Beach Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2009 - 2017 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Ocean Beach Urban Comm 400124 $ 105,067 $ 41,433 $ - $ - $ - $ - $ - $ - $ - $ - $ 146,500

Unidentified Funding 9999 - - - - - - - - - 7,864,860 7,864,860

Total $ 105,067 $ 41,433 $ - $ - $ - $ - $ - $ - $ - $ 7,864,860 $ 8,011,360

Operating Budget Impact

Department - Fund FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Library - GENERAL FUND
FTEs 0.00 0.00 0.00 0.00 1.75

Total Impact $ - $ - $ - $ - $ 241,881



Library

- 159 - City of San Diego
Fiscal Year 2016 Proposed Budget

Otay East Branch Library / S10025 Bldg - Libraries

Description: This project provides for a 15,000 square foot branch library on a three-acre site to serve the
Otay Mesa/East Community. 
Justification: This project will provide branch library service to the Otay Mesa/East Community for future
development and population.
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Commu-
nity Plan and is in conformance with the City's General Plan.
Schedule: Land acquisition and project design are anticipated to occur in Fiscal Year 2025, when funding is
available from the contributing communities.
Summary of Project Changes: $858,000 in FBA funding has been deappropriated per the approved Public
Facilities Fanancing Plan (PFFP). This project is anticipated to be closed contingent upon City Council
approval in Fiscal Year 2015. A new project will be created once funding is indentified.

Council District: 8 Priority Score: 39
Community Plan: Otay Mesa Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2015 - 2016 619-236-5889
Improv Type: New sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Total $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 0
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Pacific Highlands Ranch Branch Library / S14023 Bldg - Libraries

Description: This project provides for a new 18,000 square foot branch library facility on a three-acre site in
Pacific Highlands Ranch to serve the entire North City Future Urbanizing Area (NCFUA).
Justification: This project will provide branch library service to the NCFUA for future development and pop-
ulation.
Operating Budget Impact: The facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands
Ranch Community Plan and is in conformance with the City's General Plan. 
Schedule: Land acquisition was completed in Fiscal Year 2015. Project design and construction are antici-
pated to occur as funding is available from the contributing communities.
Summary of Project Changes: The financial schedules have been updated for the programmed Facilities
Benefit Assessment (FBA) funds per the contributing communities in Black Mountain Ranch, Del Mar Mesa,
Pacific Highlands Ranch and Torrey Highlands Ranch. The total project cost increased by $15.0 million.

Council District: 1 Priority Score: 48
Community Plan: Pacific Highlands Ranch Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Galvez III, Oscar
Duration: 2014 - 2029 619-533-3685
Improv Type: New galvezo@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Black Mountain Ranch FBA 400091 $ - $ - $ - $ - $ - $ - $ - $ 7,592,000 $ - $ - $ 7,592,000

Del Mar Mesa FBA 400089 2,750 7,250 - - - - - 780,000 - - 790,000

Pacific Highlands Ranch FBA 400090 - - - - - - - - 7,286,000 - 7,286,000

Torrey Highlands 400094 3,654,903 1,097 - - - - - - - - 3,656,000

Total $ 3,657,653 $ 8,347 $ - $ - $ - $ - $ - $ 8,372,000 $ 7,286,000 $ - $ 19,324,000
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Paradise Hills Library / S00810 Bldg - Libraries

Description: This project provides for a new 15,000 square-foot library to replace the existing facility located
at 5922 Rancho Hills Drive. This project is part of the 21st Century Library System/Library Department Facil-
ity Improvements Program.
Justification: The existing facility has no meeting room, computer lab, nor adequate seating and collection
space to provide adequate library services to the community.
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.
Schedule: Site identification began in Fiscal Year 2008. The project cost and schedule were initially devel-
oped in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once
funding is identified. This project is currently on hold due the significant lack of funding.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2016. 

Council District: 4 Priority Score: 62
Community Plan: Skyline - Paradise Hills Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2009 - 2020 619-236-5889
Improv Type: New sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Library System Improvement Fund 200209 $ 33,856 $ 39,229 $ - $ - $ - $ - $ - $ - $ - $ - $ 73,085

Unidentified Funding 9999 - - - - - - - - - 8,866,448 8,866,448

Total $ 33,856 $ 39,229 $ - $ - $ - $ - $ - $ - $ - $ 8,866,448 $ 8,939,533
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Rancho Bernardo Library / S00812 Bldg - Libraries

Description: This project provides for a 2,500 square-foot expansion to the existing branch library at 17110
Bernardo Center Drive. This project is part of the 21st Century Library System/Library Department Facility
Improvements Program.
Justification: The existing facility does not have a computer lab. An additional seating and collection space
would enhance service to the community.
Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-
personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
Community Plan and is in conformance with the City's General Plan.
Schedule: Preliminary studies and design concepts took place in Fiscal Years 2004 and 2005. The project cost
and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including
construction) will be revised once funding is identified. This project is currently on hold due to lack of funding.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2016.

Council District: 5 Priority Score: 62
Community Plan: Rancho Bernardo Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2009 - 2020 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Library System Improvement Fund 200209 $ 28,811 $ 8,207 $ - $ - $ - $ - $ - $ - $ - $ - $ 37,018

Unidentified Funding 9999 - - - - - - - - - 3,467,682 3,467,682

Total $ 28,811 $ 8,207 $ - $ - $ - $ - $ - $ - $ - $ 3,467,682 $ 3,504,700
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San Carlos Branch Library / S00800 Bldg - Libraries

Description: This project provides for the acquisition of a lot adjoining the existing branch library located at
7265 Jackson Drive and building a new 25,000 square-foot library. This project is part of the 21st Century
Library System/Library Department Facility Improvements Program.
Justification: The existing library does not have a computer lab, meeting room, nor adequate public seating
and collection space.
Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to
meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-301061). The non-
personnel increase is required to fund ongoing maintenance and contractual services for the additional square
footage.

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.
Schedule: Preliminary design began in Fiscal Year 2004. Bridging document development began in Fiscal
Year 2008 and will be completed in Fiscal Year 2016. Project cost and schedule (including construction) will be
revised once additional funding is identified.
Summary of Project Changes: DIF funding in the amount of $140,000 will be allocated to this project in
Fiscal Year 2016.  An additional $1.0 million in Infrastructure Bond funding is anticipated to be allocated to
this project in Fiscal Year 2015.

Council District: 7 Priority Score: N/A
Community Plan: Navajo Priority Category: N/A
Project Status: Continuing                                                                                                                      Contact Information: Meinhardt, Cynthia
Duration: 2009 - 2020 619-533-5259
Improv Type: Betterment cmeinhardt@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

CIP Contributions from General Fund 400265 $ 50,000 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 50,000

Infrastructure Bond Financing 9301 - - - 1,000,000 - - - - - - 1,000,000

Library System Improvement Fund 200209 33,130 - - - - - - - - - 33,130

Navajo Urban Comm 400116 600,672 313,040 140,000 - - - - - - - 1,053,712

San Carlos Library 200484 1,353 - - - - - - - - - 1,353

Unidentified Funding 9999 - - - - - - - - - 18,459,805 18,459,805

Total $ 685,155 $ 313,040 $ 140,000 $ 1,000,000 $ - $ - $ - $ - $ - $ 18,459,805 $ 20,598,000

Operating Budget Impact

Department - Fund FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Library - GENERAL FUND
FTEs 0.00 0.00 0.00 0.00 2.00

Total Impact $ - $ - $ - $ - $ 392,680
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San Diego New Central Library / S00799 Bldg - Libraries

Description: This project provides for the design and construction of a new Central Library of approximately
500,000 square feet, with approximately 250 underground parking spaces dedicated to library patrons. It will be
large enough to accommodate library needs for 20 years and contain expansion space to accommodate growth
for an additional 30 years. The expansion space will be leased for 40 years by San Diego Unified School Dis-
trict for a Charter High School. The lobby will be open to the courtyard, which will contain an outdoor café, and
there will be a 350-seat auditorium adjacent to the lobby. The top floor will house special collections and pro-
vide public amenities including an airy reading room, a 400-seat multi-purpose room, an art gallery, a small
public meeting room, and a series of open terraces. 
Justification: The existing Library was too small to provide adequate library and informational services to the
library system and the region, and could not support the technological and programmatic needs of the future.

Operating Budget Impact: None.
Relationship to General and Community Plans: This project is consistent with the Centre City Com-
munity Plan and is in conformance with the City's General Plan.
Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction began in
Fiscal Year 2011 and was completed in early Fiscal Year 2014. The grand opening occurred on Saturday, Sep-
tember 28, 2013.
Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Council District: 3 Priority Score: N/A
Community Plan: Centre City Priority Category: N/A
Project Status: Warranty                                                                                                                        Contact Information: Meinhardt, Cynthia
Duration: 1996 - 2016 619-533-5259
Improv Type: Betterment cmeinhardt@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Capital Outlay-Industrial Dev 400005 $ 2,200,000 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 2,200,000

Capital Outlay Fund 400002 1,300,000 - - - - - - - - - 1,300,000

Centre City Contribution to City Tax Increment 200633 42,100,000 - - - - - - - - - 42,100,000

CCDC Contributions 200629 21,400,000 - - - - - - - - - 21,400,000

New Central Library Contributions 400693 62,532,092 - - - - - - - - - 62,532,092

Contributions to Redevelopment Agency Fund 200338 1,500,000 - - - - - - - - - 1,500,000

Grant Fund - State 600001 20,000,000 - - - - - - - - - 20,000,000

Historical Fund X999 6,500,000 - - - - - - - - - 6,500,000

Library Improvement Trust Fund 200369 750,000 - - - - - - - - - 750,000

Library System Improvement Fund 200209 6,617,908 - - - - - - - - - 6,617,908

Peg Fee (City Tv) 200595 1,700,000 - - - - - - - - - 1,700,000

Private & Others Contrib-CIP 400264 109,027 392 - - - - - - - - 109,419

SD Unified School Dist-Cap Out 400003 20,596,068 45,589 - - - - - - - - 20,641,657

Total $ 187,305,095 $ 45,981 $ - $ - $ - $ - $ - $ - $ - $ - $ 187,351,076
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San Ysidro Branch Library / S00802 Bldg - Libraries

Description: This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. This
project is part of the 21st Century System/Library Department Facility Improvements Program.
Justification: The existing 4,089 square foot library was built in 1924 and was remodeled in 1983.  It contains
no meeting rooms or computer lab, no on-site parking, and no separation of the children's area and quiet study
areas to serve the current and projected needs of the community.
Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to
meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-296900). The non-
personnel increase is required to fund ongoing maintenance and contractual services for the additional square
footage.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Commu-
nity Plan and is in conformance with the City's General Plan.
Schedule: The preliminary study began in Fiscal Year 2010.  Design phase will begin in Fiscal Year 2016 and
is anticipated to be completed in Fiscal Year 2017. The project cost and schedule were initially developed in
Fiscal Year 2013; however the scope, cost and schedule (including construction) will be revised once additional
funding is identified.
Summary of Project Changes: Project budget was decreased in Fiscal Year 2015 in the amount of $2.0
million per City Council Resolution R-309360, adopted December 12, 2014, which authorized the transfer of
$2.0 million to CIP S13022 Mission Hills - Hillcrest Library.

Council District: 8 Priority Score: 62
Community Plan: San Ysidro Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Cetin, Elif
Duration: 2010 - 2017 619-533-4640
Improv Type: Betterment ecetin@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Deferred Maintenance Revenue 2012A-Project 400848 $ 42,293 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 42,293

Infrastructure Bond Financing 9301 - - - 5,000,000 - - - - - - 5,000,000

PFFA Lease Revenue Refunding Bonds 2013A - Project 400853 6,621 51,086 - - - - - - - - 57,707

San Ysidro Urban Comm 400126 256,653 944,347 - - - - - - - - 1,201,000

Unidentified Funding 9999 - - - - - - - - - 5,885,000 5,885,000

Total $ 305,567 $ 995,433 $ - $ 5,000,000 $ - $ - $ - $ - $ - $ 5,885,000 $ 12,186,000

Operating Budget Impact

Department - Fund FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Library - GENERAL FUND
FTEs 0.00 0.00 0.00 0.82 0.82

Total Impact $ - $ - $ - $ 222,824 $ 227,437
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Scripps Miramar Ranch Library / S00811 Bldg - Libraries

Description: This project provides for an expansion of the Scripps Ranch Branch Library parking lot located
at 10301 Scripps Lake Drive.  This project is part of the 21st Century Library System/Library Department
Facility Improvements Program.
Justification: The current facility is fully occupied and the current parking lot does not have the capacity to
serve the needs of the community.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.
Schedule: Preliminary inquiries were made of available properties in Fiscal Year 2004. The estimated con-
struction cost and schedule for this project were developed in Fiscal Year 2003 and will continue once funding
is identified. This project is currently on hold due to lack of funding.
Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2016.

Council District: 5 Priority Score: 59
Community Plan: Scripps Miramar Ranch Priority Category: Low
Project Status: Underfunded                                                                                                                     Contact Information: Gilbert, Stephanie
Duration: 2003 - 2020 619-236-5889
Improv Type: Betterment sgilbert@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Library System Improvement Fund 200209 $ 10,892 $ 24,708 $ - $ - $ - $ - $ - $ - $ - $ - $ 35,600

Unidentified Funding 9999 - - - - - - - - - 1,090,400 1,090,400

Total $ 10,892 $ 24,708 $ - $ - $ - $ - $ - $ - $ - $ 1,090,400 $ 1,126,000
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Skyline Hills Library / S00692 Bldg - Libraries

Description: This project provides for a new 15,000 square-foot library adjacent to the existing library loca-
tion at 480 South Meadowbrook Drive. The existing 4,400 square foot Library will be demolished. This project
is part of the 21st Century Library System/Library Department Facility Improvements Program.
Justification: The existing library was built in 1969 and is too small to provide adequate library services to
the community. There are no meeting room facilities or computer lab, and limited collection space and patron
seating.
Operating Budget Impact: The personnel increase in Fiscal Year 2018 reflects the staffing necessary to
meet the standard set in the Branch Libraries Facilities Report approved by City Council. The non-personnel
increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise
Hills Community Plan and is in conformance with the City's General Plan.
Schedule: Land acquisition was completed in Fiscal Year 2004. Design began in Fiscal Year 2014 and con-
struction is anticipated to be completed by Fiscal Year 2018.
Summary of Project Changes: Per Council Resolution R-309124, adopted on July 30, 2014, a total of $1.3
million of which $580,000 is from Capital Outlay and $720,000 is from General Fund is to be returned to the
appropriate annual allocation once the anticipated $2.8 million in Infrastructure Bond funding is receive in Fis-
cal Year 2015.

Council District: 4 Priority Score: 64
Community Plan: Skyline - Paradise Hills Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Cetin, Elif
Duration: 2003 - 2018 619-533-4640
Improv Type: New ecetin@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Capital Outlay Fund 400002 $ - $ 580,000 $ - $ (580,000) $ - $ - $ - $ - $ - $ - $ -

Deferred Maintenance Revenue 2012A-Project 400848 1,789,842 270,158 - - - - - - - - 2,060,000

CIP Contributions from General Fund 400265 - 720,000 - (720,000) - - - - - - -

Infrastructure Bond Financing 9301 - - - 2,800,000 - - - - - - 2,800,000

Library System Improvement Fund 200209 3,086,129 123,123 - - - - - - - - 3,209,252

PFFA Lease Revenue Refunding Bonds 2013A - Project 400853 5,140,000 - - - - - - - - - 5,140,000

Skyline/Paradise Urb Comm 400119 545,000 - - - - - - - - - 545,000

Total $ 10,560,971 $ 1,693,281 $ - $ 1,500,000 $ - $ - $ - $ - $ - $ - $ 13,754,252

Operating Budget Impact

Department - Fund FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Library - GENERAL FUND
FTEs 0.00 0.00 2.55 2.55 2.55

Total Impact $ - $ - $ 354,016 $ 365,536 $ 371,267
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Tierrasanta Library Expansion / S15011 Bldg - Libraries

Description: This project will enclose two areas under the existing roof area (approximately 520 sq. ft each)
and provide an outdoor reading patio under the third roof area, an expansion of usable space totaling approxi-
mately 1,560 sq. ft.  One enclosure will become two separate study rooms, and the other enclosure will become
an addition to the existing Communtiy/Meeting Room.  These improvements will necessitate remodel work to
the existing Men's and Women's restrooms and site accessible parking stall to comply with current accessibility
codes.  Other miscellaneous site improvements will be included as necessary for access and Path of Travel com-
pliance.  This project will also include the roof replacement of the facility.
Justification: This project library expansion will meet the immediate needs of the community.
Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Commu-
nity Plan and is in conformance with the City's General Plan.
Schedule: Preliminary studies and meetings began in Fiscal Year 2013. Planning will be completed in Fiscal
Year 2015. Design will begin and be completed in Fiscal Year 2016. Construction is anticipated to be com-
pleted once additional funding is indentified.
Summary of Project Changes: Development Impact Fees in the amount of $170,000 will be allocated to
this project in Fiscal Year 2016.  Project cost has been updated to remove $3.6 million, which was the total cost
of the legacy project Tierrasanta Library Expansion project (35-108.0). The legacy project was to expand the
existing branch library by 6,234 square feet, at 4985 La Cuenta Drive; once funding is identified a new project
will be created for the larger expansion of the Library.

Council District: 7 Priority Score: 60
Community Plan: Tierrasanta Priority Category: Low
Project Status: Continuing                                                                                                                      Contact Information: Antoun, Nevien
Duration: 2015 - 2020 619-533-4852
Improv Type: Betterment nantoun@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2016
FY 2016

Anticipated FY 2017 FY 2018 FY 2019 FY 2020 Future FY
Unidentified

Funding
Project

Total

Tierrasanta - DIF 400098 $ 5,835 $ 304,165 $ 170,000 $ - $ - $ - $ - $ - $ - $ - $ 480,000

Unidentified Funding 9999 - - - - - - - - - 295,000 295,000

Total $ 5,835 $ 304,165 $ 170,000 $ - $ - $ - $ - $ - $ - $ 295,000 $ 775,000
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Unfunded Needs List

Project
Project

Total
Unidentified

Funding
Percent

Unfunded Description

Tierrasanta Library Expansion / S15011 $ 775,000 $ 295,000 38.1% This project will enclose two areas under the existing roof area (approximately 520
sq. ft each) and provide an outdoor reading patio under the third roof area, an
expansion of usable space totaling approximately 1,560 sq. ft. The funding neces-
sary for construction is currently unfunded.

San Ysidro Branch Library / S00802 12,186,000 5,885,000 48.3% This project provides for a 15,000 square-foot facility to serve the San Ysidro Com-
munity. Construction phase is currently unfunded.

San Carlos Branch Library / S00800 20,598,000 18,459,805 89.6% This project provides for the acquisition of a lot adjoining the existing branch
library located at 7265 Jackson Drive and building a new 25,000 square-foot
library. Construction phase is currently unfunded.

North Park Library / S00798 14,053,598 13,352,782 95.0% This project provides for a 25,000 square foot branch library to serve the North Park
community. The funding necessary for construction is currently unidentified.

Kensington/Normal Heights Library / S00795 2,346,530 2,246,530 95.7% This project provides for a 2,000 square-foot expansion of the existing building at
4121 Adams Avenue. Design and construction phases are currently unfunded.

Scripps Miramar Ranch Library / S00811 1,126,000 1,090,400 96.8% This project provides for an expansion of the Scripps Ranch Branch Library park-
ing lot located at 10301 Scripps Lake Drive. Design and construction phases are
currently unfunded.

Ocean Beach Branch Library / S00806 8,011,360 7,864,860 98.2% This project provides for a 15,000 square-foot library using the current site and
adjacent property to serve the Ocean Beach Community. Design and construction
phases are currently unfunded. 

Rancho Bernardo Library / S00812 3,504,700 3,467,682 98.9% This project provides for a 2,500 square-foot expansion to the existing branch
library at 17110 Bernardo Center Drive. Construction phase is currently unfunded.

Paradise Hills Library / S00810 8,939,533 8,866,448 99.2% This project provides for a new 15,000 square-foot library at an unspecified site to
replace the existing facility located at 5922 Rancho Hills Drive. Design and con-
struction phases are currently unfunded.

Total - Library $ 61,528,507
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